

SUBTOTAL					(\$6,009.00)	
Contractor PCO #	DESCRIPTION	Submitted Price	Approved Price	CRA C.0 #	Change Order Type	
PLUMBING CONTRACTOR - SM FRIDY						
CHANGE ORDERS						
	No Cost Time Extension - NTP	\$0.00	\$0.00	PC-01	1	
PCO-01	Added washer box C120 ASI-01		\$3,259.87	PC-02	2	
SUBTOTAL					\$3,259.87	

Contractor	Base Bid, Alternates, & Post Bid Assessment	Change Orders	Change Order %
GENERAL	\$19,612,900	\$66,385	0.34%
ELECTRICAL	\$9,344,066	\$19,945	0.21%
HVAC	\$9,408,000	-\$6,009	-0.06%
PLUMBING	\$1,995,790	\$3,260	0.16%
TOTALS	\$40,360,756	\$83,581	0.21%

TOTAL ALLOTTED CONTINGENCY	\$ 1,614,430	4.00%	Of Construction Costs
EXPENDED CONTINGENCY	\$ 83,581	5%	Of Allotted Contingency
REMAINING CONTINGENCY	\$ 1,530,849	95%	Of Allotted Contingency

1 Unforeseen Conditions	\$	63,513	0.16%	Of Construction Costs
2 Owner Requested	\$	(29,844)	-0.07%	Of Construction Costs
3 Errors & Omissions (Value Added / Deducted)	\$	49,912	0.12%	Of Construction Costs
	\$	83,581	0.21%	Of Construction Costs