



Crabtree, Rohrbaugh & Associates - Architects

401 East Winding Hill Road
 Mechanicsburg, PA 17055
 Maryland • Pennsylvania • Virginia • West Virginia

Contractor: Lobar, Inc.
Address: One Old Mill Road
Address: Post Office 50
City, State, ZIP: Dillsburg, PA 17019

Project : Northern Lebanon SD
Address: New Elementary School

Change Order No: 20

Date: 8/9/2022

Architect's Project No: 3446

The contract is changed as follows:

Contract Type: General

Notice to Proceed Date: 8/31/2021

Add \$	4,900.80
Deduct	

Add = \$4,900.80

To provide additional 1 foot undercut of the right hand turn lane as requested by the Township and install new 2A stone backfill to pave grade. This additional work was reviewed and confirmed by Fidevia in the field. See the attached Lobar COR GC-28 dated 08-08-2022.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount	\$	30,094,200.00
Net Change by previous Change Orders	\$	299,734.20
Contract Amount prior to this Change Order	\$	30,393,934.20
Net Change by this Change Order	\$	4,900.80
Contract Amount after this Change Order	\$	30,398,835.00

Contract Time adjustment as a result of this Change Order _____ Days
 Date of Substantial Completion as of this Change Order _____

Architect
 Crabtree Rohrbaugh & Assoc.
 401 East Winding Hill Road
 Third Floor
 Mechanicsburg, PA 17055

Contractor
 Lobar, Inc.
 One Old Mill Road
 Post Office 50
 Dillsburg, PA 17019

Owner
 Northern Lebanon School District
 345 School Drive
 Fredericksburg, PA 17026

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____



Change Request

To: Northern Lebanon School Dist
 345 School Drive
 Fredericksburg, PA 17026
 Ph: 717-865-0541

Number: 0028
Date: 08-08-2022
Job: 21-033 Northern Lebanon New Elem Sch


Description:
 Undercut Right Hand Turn Lane per Township

Owner Contract #:
Phone: 717-432-9728

Comments:
 Undercut right hand turn lane 1' per township request, install 2A backfill up to pave grade. Authorized by Fidevia.

SUBCONTRACT

Company	Description	Total
CH+N Site Construction Inc.	GC-1 Bulk Soil Excavation 122.52 CY@\$8/CY	\$980.16
CH+N Site Construction Inc.	GC-13 Borrow Soil Replacement 122.52 CY@\$32/CY	\$3,920.64
TOTAL SUBCONTRACT COST:		\$4,900.80



Summary

SUBCONTRACT	\$4,900.80
Subtotal:	\$4,900.80

The total Amount to provide this work is \$4,900.80

Only the work specifically detailed and priced above is included in this proposal. Any other work required is not included. This proposal is valid for fifteen (15) calendar days. We can proceed with this additional work as soon as written authorization as provided by the Contract documents is received. This additional work will require a 0 day(s) time extension.

Any costs incurred as a result of a time extension will be compiled and submitted for reimbursement. It is expressly understood between the Owner and Lobar, Inc. that the costs reflected in this additional work compensate Lobar, Inc. for the material and labor costs, including appropriate markups for overhead and profit to perform the described work. Lobar, Inc. expressly reserves its right to submit a claim pursuant to the Contract documents to recover costs associated with any delay, inefficiency or acceleration associated with the performance of the described work.

If you have any questions, please contact me at Ph: 717-432-9728

Thank you

 Dustyn Speelman





1190 Dillerville Road
Lancaster, PA 17601

Telephone (717) 490-8020
Fax (717) 560-1138

Job Name	NLES
Job Number	21615
Date	6/17/22
Prepared By	G. Kneel

EXTRA WORK ORDER _____

Employee Name	Equip. No.	Equip. Name	Description Of Work Performed	Equip. Hours	Labor Hours
			undercut soft material on Right hand turn lane		
			Per township Request		
			1 Foot undercut, 2-A		
			Backfill to pave grade		
			Area 1		
Mike C.		Skid Loader	L-158' - W-20' - W-14'		
Jim O.		160 Ex. Roller			
			Area 2		
					

L-72' - W-14' - W-4'

Materials	Quantity	Description Of Work Performed
2-A		

Sub-Contractor Used	Description Of Work Performed

I/We find the items detailed herein to be an accurate accounting of the services performed on this date and that the work performed was completed in a satisfactory manner.


 CH+N Site Construction's Signature

 Authorized Customer's Signature