
Contractor: McCarty & Son, Inc. Project : Northern Lebanon SD

Address: 1161 Steinmetz Road Address: New Elementary School

Address:  

City, State, ZIP: Ephrata, PA 17522 Change Order No: 4

Date: 2/11/2022

Architect's Project No: 3446

The contract is changed as follows: Contract Type: Electrical

Add 5,946.72$           Notice to Proceed Date: 8/31/2021

Deduct  

Add $5,946.72 - To provide custom colors for light fixture types OC3, P4, P4A, SW1, & RC7 as identified in the 

attached McCarty COR dated February 10, 2022.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount 6,635,472.00$                  

Net Change by previous Change Orders (108,947.20)$                    

Contract Amount prior to this Change Order 6,526,524.80$                  

Net Change by this Change Order 5,946.72$                         

Contract Amount after this Change Order 6,532,471.52$                  

Contract Time adjustment as a result of this Change Order 0 Days

Date of Substantial Completion as of this Change Order

Architect Contractor Owner

Crabtree Rohrbaugh & Assoc. McCarty & Son, Inc. Northern Lebanon School District

401 East Winding Hill Road 1161 Steinmetz Road 345 School Drive

Third Floor   

Mechanicsburg, PA  17055 Ephrata, PA 17522 Fredericksburg, PA 17026

By: ___________________ By: __________________ By: _________________

Date: _________________ Date: ________________ Date: _______________
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