
Contractor: McCarty & Son, Inc. Project : Northern Lebanon SD

Address: 1161 Steinmetz Road Address: New Elementary School

Address:  

City, State, ZIP: Ephrata, PA 17522 Change Order No: 9

Date: 10/4/2022

Architect's Project No: 3446

The contract is changed as follows: Contract Type: Electrical

Add -$                     Notice to Proceed Date: 8/31/2021

Deduct  

To provide changes to electrical panels per ASI-23 and revised coordination study.  See the attached McCarty 

COR EC-017 (#8403) dated August 22, 2022.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount 6,635,472.00$                

Net Change by previous Change Orders 39,552.82$                     

Contract Amount prior to this Change Order 6,675,024.82$                

Net Change by this Change Order -$                                 

Contract Amount after this Change Order 6,675,024.82$                

Contract Time adjustment as a result of this Change Order 0 Days

Date of Substantial Completion as of this Change Order

Architect Contractor Owner

Crabtree Rohrbaugh & Assoc. McCarty & Son, Inc. Northern Lebanon School District

401 East Winding Hill Road 1161 Steinmetz Road 345 School Drive

Third Floor   

Mechanicsburg, PA  17055 Ephrata, PA 17522 Fredericksburg, PA 17026

By: ___________________ By: __________________ By: _________________

Date: _________________ Date: ________________ Date: _______________
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