



Crabtree, Rohrbaugh & Associates - Architects

401 East Winding Hill Road
 Mechanicsburg, PA 17055
 Maryland • Pennsylvania • Virginia • West Virginia

Contractor: Hosler Corporation
Address: 906 North Vine Street
Address:
City, State, ZIP: Berwick, PA 18603

Project : Northern Lebanon SD
Address: New Elementary School

Change Order No: 2
Date: 2/22/2022

Architect's Project No: 3446

The contract is changed as follows:

Contract Type: HVAC

Add	\$	-
Deduct		

Notice to Proceed Date: 8/31/2021

This is a no-cost 10 calendar day time extension to align with the General Contractors previously approved change order for a time extension as a result of unsuitable soils remediation.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount	\$	5,095,200.00
Net Change by previous Change Orders	\$	(100,000.00)
Contract Amount prior to this Change Order	\$	4,995,200.00
Net Change by this Change Order	\$	-
Contract Amount after this Change Order	\$	4,995,200.00

Contract Time adjustment as a result of this Change Order 10 Days
 Date of Substantial Completion as of this Change Order 7/10/2023

Architect
 Crabtree Rohrbaugh & Assoc.
 401 East Winding Hill Road
 Third Floor
 Mechanicsburg, PA 17055

Contractor
 Hosler Corporation
 906 North Vine Street
 Berwick, PA 18603

Owner
 Northern Lebanon School District
 345 School Drive
 Fredericksburg, PA 17026

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____