



Crabtree, Rohrbaugh & Associates - Architects

401 East Winding Hill Road
 Mechanicsburg, PA 17055
 Maryland • Pennsylvania • Virginia • West Virginia

Contractor: McCarty & Son, Inc.
Address: 1161 Steinmetz Road
Address:
City, State, ZIP: Ephrata, PA 17522

Project : Northern Lebanon SD
Address: New Elementary School

Change Order No: 12
Date: 6/9/2023
Architect's Project No: 3446

The contract is changed as follows:

Add \$	2,628.44
Deduct	

Contract Type: Electrical
Notice to Proceed Date: 8/31/2021

To provide temporary backfeeds to supply power to MDF and IDFs A148, A133B, and A217. See the attached McCarty COR EC-52 (Proposal 8559) dated June 6, 2023.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount	\$	6,635,472.00
Net Change by previous Change Orders	\$	64,178.28
Contract Amount prior to this Change Order	\$	6,699,650.28
Net Change by this Change Order	\$	2,628.44
Contract Amount after this Change Order	\$	6,702,278.72

Contract Time adjustment as a result of this Change Order 0 Days
 Date of Substantial Completion as of this Change Order

Architect
 Crabtree Rohrbaugh & Assoc.
 401 East Winding Hill Road
 Third Floor
 Mechanicsburg, PA 17055

Contractor
 McCarty & Son, Inc.
 1161 Steinmetz Road
 Ephrata, PA 17522

Owner
 Northern Lebanon School District
 345 School Drive
 Fredericksburg, PA 17026

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____

PROPOSAL



McCARTY & SON INC.

"Quality and Pride in Workmanship"



ELECTRICAL CONTRACTORS
Commercial & Industrial

1161 Steinmetz Road
Ephrata, PA 17522

(717) 626-9580

(717) 721-7680

Email: bmccarty@dejazzd.com

COR EC-52

No. 8559

PROPOSAL SUBMITTED TO Northern Lebanon School District	PHONE	DATE June 6, 2023
STREET 345 School Drive	PROJECT NAME Backfeeds	
CITY, STATE and ZIP CODE Fredericksburg, PA 17026	PROJECT LOCATION Northern Lebanon Elementary School	
ARCHITECT	ATTENTION Attn: Bradly Reist	

We hereby submit specifications and estimates for:

Price quotation for temporary backfeeds to supply power to MDF D148, IDF's A148, A133B and A217.

**This COR has been reviewed. Formal Change Order will be issued.
BK 6-7-23**

Price Quotation: **2,628.44**

Thank you for giving us the opportunity to supply you with a quote for this work.

We Propose hereby to furnish material and labor – complete in accordance with above specifications, for the sum of:

Two Thousand, Six Hundred, Twenty-Eight and 44/100 dollars (\$ **2,628.44**).

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Acceptance of Proposal – The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____

Authorized Signature


Kyle H McCarty
lwm

Note: This proposal may be withdrawn by us if not accepted within **15** days.

Signature _____



"Quality and Pride in Workmanship"



Electrical Contractors
Commercial & Industrial

1161 Steinmetz Road
Ephrata, PA 17522

(717) 626-9580
(717) 721-7680
bmccarty@dejazzd.com

June 6, 2023

Northern Lebanon School District
345 School Drive
Fredericksburg, PA 17026

RE: New Northern Lebanon Elementary School
Proposal 8559 Breakdown

To Whom It May Concern;

Below is a price quotation breakdown to provide temporary backfeeds to supply power to
MDF D148, IDF's A148, A133B and A217:

Material:

- New Construction
- Renovations
- Fire Alarm System Installation
- Security System Installation
- Sound System Installation
- Data Networking
- Fiber Optics
- Power Distribution
- Control Wiring
- Phone and Cable Wiring
- Outdoor Lighting
- Distribution 13KV
- Bucket Truck Service
- Design - Build
- Plant Maintenance

3	100Amp Temporary Circuit Breaker	
90'	#2 SER Cable	
12	#2 Insulated Lugs	
Material:		548.15
Overhead and Profit:		82.23
Labor (23.5 hrs.):		1,932.17
Bid Bond:		65.89

Total Amount: 2,628.44

If you have any questions, please feel free to give our office a call.

Sincerely,

Kyle H. McCarty
 Kyle H. McCarty *[Signature]*