



Crabtree, Rohrbaugh & Associates - Architects

401 East Winding Hill Road
 Mechanicsburg, PA 17055
 Maryland • Pennsylvania • Virginia • West Virginia

Contractor: McCarty and Sons
Address: 1161 Steinmetz Road
Address: 0
City, State, ZIP: Ephrata, PA 17522

Project : Northern Lebanon Fieldhouse
Address: & Athletic Improvements

Change Order No: 1
Date: 4/21/2022

Architect's Project No: 3447

The contract is changed as follows:

Contract Type: Electrical

Notice to Proceed Date: 12/28/2021

Add	
Deduct \$	3,000.00

To provide changes for panel MDP due to delivery issues. These changes would include eliminating the customer metering and going to a thermal magnetic breaker. See the attached McCarty COR dated April 13, 2022 and corresponding Engineer review.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount	\$	1,188,234.00
Net Change by previous Change Orders	\$	-
Contract Amount prior to this Change Order	\$	1,188,234.00
Net Change by this Change Order	\$	(3,000.00)
Contract Amount after this Change Order	\$	1,185,234.00

Contract Time adjustment as a result of this Change Order _____ Days
 Date of Substantial Completion as of this Change Order _____

Architect
 Crabtree Rohrbaugh & Assoc.
 401 East Winding Hill Road
 Third Floor
 Mechanicsburg, PA 17055

Contractor
 McCarty and Sons
 1161 Steinmetz Road
 0
 Ephrata, PA 17522

Owner
 Northern Lebanon SD
 345 School Drive
 0
 Fredericksburg PA 17026

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____

Project Name: NLSD Fieldhouse & Athletic
Improvements
MEC Project No.: 21018

General Comments:


1. MDP approved per Schneider Electric Quote #44350527CO4 (attached for reference).
No objections to the proposed change order.

PROPOSAL



MCCARTY & SON INC.

"Quality and Pride in Workmanship"



ELECTRICAL CONTRACTORS
Commercial & Industrial

1161 Steinmetz Road
Ephrata, PA 17522

(717) 626-9580
(717) 721-7680
Email: bmccarty@dejazzd.com

No. **8334**

PROPOSAL SUBMITTED TO Northern Lebanon School District	PHONE	DATE April 13, 2022
STREET 345 School Drive	PROJECT NAME Panel MDP Changes	
CITY, STATE and ZIP CODE Fredericksburg, PA 17026	PROJECT LOCATION Northern Lebanon Athletic Field Project	
ARCHITECT	ATTENTION Attn: Bradly Reist	

We hereby submit specifications and estimates for:

Price quotation credit to make changes to Panel MDP due to delivery issues.

Price Quotation credit: **(3,000.00)**

Thank you for giving us the opportunity to supply you with a quote for this work.

We Propose hereby to furnish material and labor – complete in accordance with above specifications, for the sum of:

Credit Three Thousand and 00/100 dollars (\$ **(3,000.00)**).

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Authorized Signature *Kyle H. McCarty*
Note: This proposal may be withdrawn by us if not accepted within 15 days.

Signature _____

Acceptance of Proposal – The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____



Quotation

Q2C Number: 44350527

Quote Number: 1

Change Order Rev Number: 4

Project Name: Northern Lebanon Field House

Project Sub-Name:

Project Location: EPHRATA, PA

Quote Name: LINE 001 CHANGE

Through Addenda Number: 1

Bid Date: 1/1/1901

Consultant / Specifier: MCCARTY & SON INC

Contractor / Installer: MCCARTY & SON INC

Sales Representative: CHAD MARSTELLER

Conditions of Sale

This Quotation is subject to Schneider Electric USA, Inc.'s published Conditions of Sale

Payment Terms: STANDARD

Billing Type(s):

Currency: US DOLLARS

Quote Markings

MARK ALL CARTONS W/PO-5214

Q2C Number: 44350527

Quote Number: 1

Change Order Rev Number: 4

Project Name: Northern Lebanon Field House

Quote Name: LINE 001 CHANGE

Item No.	Qty.	Catalog Number / Details
001-00	1	<p>Designation: MDP ILINE MB PNLB (INT BOX TRIM) I-Line Panelboard Consisting of 480Y/277V 3Ph 4W 60Hz SCCR: 35kA Feeders Series Rated w/ MG Circuit Breaker Suitable For Use As Service Entrance UL Single Main: 800AS/800AT/3P MG Circuit Breaker 80% Rated Main Trip Function: LI Main Trip Unit: Standard Trip Unit Incoming Conductors: 1 - (3) 3/0 - 500 kcmil Bus: 800A Rated Copper: Tin Plated CU Ground Bar 99" of Mounting Inches Type 1, Box: 86H x 42W x 9.5D Incoming: Bottom Trim: Surface - Hinged Box Cat No: HC4286DB Front Cat No: HC4286TSHR Ref. Drawing: PBA418HR Type: HCP Feeders: 4 - 20A/2P BG 1 - 300A/3P LH 1 - 30A/2P BG HPL 2 - 40A/3P BG 2 - 50A/3P BG 1 - 60A/3P BG 1 - 100A/3P BG Prepared Space 1 - 150A/3P HD HPL 2 - 200A/3P JG 1 - 225A/3P JG Prepared Space Optional Features: Ship Completely Assembled, Copper Solid Neutral, Temporary Fully Assembled Lead Time Extension, Copper Ground Bar, Standard Mains and Feeders Mechanically Restrained Standard Nameplate: Engraved as Follows Line 1: MDP Size: 3.50" Wide x 1.00" High (Std) Color: White Surface / Black Letters Plastic/Adhesive - Screw-on</p>

Change to Total Authorized:

Change to Warranty:

Change to FOB:

Change to Order Value:

Proposed Total Order Value: