



Crabtree, Rohrbaugh & Associates - Architects

401 East Winding Hill Road
 Mechanicsburg, PA 17055
 Maryland • Pennsylvania • Virginia • West Virginia

Contractor: McCarty and Sons
Address: 1161 Steinmetz Road
Address: 0
City, State, ZIP: Ephrata, PA 17522

Project : Northern Lebanon Fieldhouse
Address: & Athletic Improvments

Change Order No: 2
Date: 5/18/2022

Architect's Project No: 3447

The contract is changed as follows:

Contract Type: Electrical

Notice to Proceed Date: 12/28/2021

Add	
Deduct	\$ 2,053.01

To provide a credit for the 4" conduit for the telecom duct bank from the existing HS to the concession building. A 3" conduit was installed in lieu of the 4" due to the existing conduit being 3" per RFI EC-006. See the attached McCarty COR EC-005 (#8354) dated May 17, 2022.

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount	\$ 1,188,234.00
Net Change by previous Change Orders	\$ (3,000.00)
Contract Amount prior to this Change Order	\$ 1,185,234.00
Net Change by this Change Order	\$ (2,053.01)
Contract Amount after this Change Order	\$ 1,183,180.99

Contract Time adjustment as a result of this Change Order 0 Days
 Date of Substantial Completion as of this Change Order

Architect
 Crabtree Rohrbaugh & Assoc.
 401 East Winding Hill Road
 Third Floor
 Mechanicsburg, PA 17055

Contractor
 McCarty and Sons
 1161 Steinmetz Road
 0
 Ephrata, PA 17522

Owner
 Northern Lebanon SD
 345 School Drive
 0
 Fredericksburg PA 17026

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____

Project Name: NLSD Fieldhouse & Athletic
Improvements

MEC Project No.: 21018

COP#: EC-005 (McCarty #8354)

General Comments:


1. No objections to the proposed change order.

PROPOSAL



McCARTY & SON INC.

"Quality and Pride in Workmanship"



ELECTRICAL CONTRACTORS
Commercial & Industrial

1161 Steinmetz Road
Ephrata, PA 17522

(717) 626-9580
(717) 721-7680
Email: bmccarty@dejazzd.com

No. **8354**

PROPOSAL SUBMITTED TO Northern Lebanon School District	PHONE	DATE May 17, 2022
STREET 345 School Drive	PROJECT NAME Credit for 4" Conduit	
CITY, STATE and ZIP CODE Fredericksburg, PA 17026	PROJECT LOCATION Northern Lebanon Athletic Field Project	
ARCHITECT	ATTENTION Attn: Bradly Reist	

We hereby submit specifications and estimates for:

Price quotation credit for 4" conduit for telecom duct bank from the existing high school to the concession building. 3" Conduit was installed in lieu of 4" conduit due to the existing conduit was 3". Reference RFI # EC-006.

Price Quotation credit: **(2,053.01)**

Thank you for giving us the opportunity to supply you with a quote for this work.

We Propose hereby to furnish material and labor – complete in accordance with above specifications, for the sum of:

Credit Two Thousand, Fifty-Three and 01/100 dollars (\$ **(2,053.01)**).

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Acceptance of Proposal – The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____

Authorized Signature 

Note: This proposal may be withdrawn by us if not accepted within **15** days.

Signature _____



"Quality and Pride in Workmanship"

Electrical Contractors

Commercial & Industrial

1161 Steinmetz Road
Ephrata, PA 17522

(717) 626-9580

(717) 721-7680

bmccarty@dejazzd.com

May 17, 2022

Northern Lebanon School District
345 School Drive
Fredericksburg, PA 17026

RE: Northern Lebanon Athletic Field Project
Proposal 8354 Breakdown

To Whom It May Concern;

Below is a revised price quotation credit for 4" conduit for telecom duct bank from the existing high school to the concession building. 3" conduit was installed in lieu of 4" conduit due to the existing conduit was 3". Reference EC-006:

• New Construction

Material Credit:

• Renovations

30' 4" IMC Conduit
690' 4" PVC Conduit

• Fire Alarm System Installation

• Security System Installation

Material Add:

• Sound System Installation

720' 3" PVC Conduit

• Data Networking

Material Credit: (6,422.40)
Material ADD: 4,485.60

• Fiber Optics

• Power Distribution

Net Material Credit: (1,936.80)
Overhead & Profit Credit: (116.21)

• Control Wiring

Labor: .00
Bid Bond: .00

• Phone and Cable Wiring

Total Quote Credit: (2,053.01)

• Outdoor Lighting

If you have any questions, please feel free to give our office a call.

• Distribution 13KV

Sincerely,

• Bucket Truck Service

• Design - Build

Kyle H. McCarty

• Plant Maintenance