



**Crabtree, Rohrbaugh & Associates - Architects**

401 East Winding Hill Road  
Mechanicsburg, PA 17055

Pennsylvania • Virginia • Maryland • West Virginia

**Contractor:** McCarty & Son, Inc.  
**Address:** 1161 Steinmentz Rd  
**Address:** 0  
**City, State, ZIP:** Ephrata, PA 17522

**Project :** Renos & Additions to Northern  
**Address:** Lebanon Middle & High School

**Change Order No:** 26  
**Date:** 8/2/2024

**Architect's Project No:** 3624

**The contract is changed as follows:**

|        |             |
|--------|-------------|
| Add    | \$26,842.77 |
| Deduct |             |

**Contract Type:** Electrical  
**Notice to Proceed Date:** 12/8/2023

To provide Door Access and Hardware revisions associated with ASI-17. This change order is for the Rough-in work portion of ASI-17. See the attached McCarty revised COR EC-61RB (8733RB) dated July 31, 2024. Also included as back up documentation is the original ASI-17 cover page identifying all doors included as part of this ASI, CRA's 7-17-24 email showing reduction in the number of doors to be excluded, the original McCarty COR EC-61 and 61R which have since been revised.

Additional Documentation Attached

***This Change Order is not valid until signed by the Owner, Architect, and Contractor.***

|  |    |              |
|--|----|--------------|
| Original Contract Amount                   | \$ | 9,344,066.00 |
| Net Change by previous Change Orders       | \$ | 100,064.44   |
| Contract Amount prior to this Change Order | \$ | 9,444,130.44 |
| Net Change by this Change Order            | \$ | 26,842.77    |
| Contract Amount after this Change Order    | \$ | 9,470,973.21 |

Contract Time adjustment as a result of this Change Order 0 Days  
Date of Substantial Completion as of this Change Order

**Architect**  
Crabtree Rohrbaugh & Assoc.  
401 East Winding Hill Road  
Third Floor  
Mechanicsburg, PA 17055

**Contractor**  
McCarty & Son, Inc.  
1161 Steinmentz Rd  
0  
Ephrata, PA 17522

**Owner**  
Northern Lebanon SD  
345 School Drive  
0  
Fredricksburg, PA 17026

By: \_\_\_\_\_

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

# PROPOSAL

Page No.

EC-26 of

Pages



## MCCARTY & SON INC.

*"Quality and Pride in Workmanship"*



**ELECTRICAL CONTRACTORS**

Commercial & Industrial

1161 Steinmetz Road  
Ephrata, PA 17522

(717) 626-9580

(717) 721-7680

Email: [bmccarty@dejazzd.com](mailto:bmccarty@dejazzd.com)

No. 8733RB

*Col-61RB*

|   |   |                       |
|---|---|-----------------------|
| PROPOSAL SUBMITTED TO<br>Northern Lebanon School District | PHONE   | DATE<br>July 31, 2024 |
| STREET<br>345 School Drive                                | PROJECT NAME<br>ASI #17RB Door Access and Door Hardware |                       |
| CITY, STATE and ZIP CODE<br>Fredericksburg, PA 17026      | PROJECT LOCATION<br>Northern Lebanon MS and HS Project  |                       |
| ARCHITECT   | ATTENTION<br>Attn: Bradly Reist                         |                       |

We hereby submit specifications and estimates for:

Revised price quotation for ASI #17 Door Access and Door Hardware.

Rough In for Door Frames and Devices.

Price Quotation:

26,842.77

Thank you for giving us the opportunity to supply you with a quote for this work.

**We Propose** hereby to furnish material and labor – complete in accordance with above specifications, for the sum of:  
Twenty-Six Thousand, Eight Hundred, Forty-Two and 77/100

dollars (\$ 26,842.77 )

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

### Acceptance of Proposal

The above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance \_\_\_\_\_

Authorized Signature

*Kyle H. McCarty*

Note: This proposal may be withdrawn by us if not accepted within \_\_\_\_\_

15

*BRM*

Signature \_\_\_\_\_



**Crabtree, Rohrbaugh & Associates - Architects**  
401 East Winding Hill Road  
Mechanicsburg, PA 17055  
Pennsylvania • Virginia • Maryland • West Virginia

ARCHITECT'S SUPPLEMENTAL INFORMATION – ASI #17


April 12, 2024

TO: Prime Contractors

RE: Northern Lebanon Middle School / High School  
CRA Project No. 3624

DESCRIPTION OF REVISIONS

- This ASI contains revisions to door access and door hardware.
- There are also updates to the door schedule to capture mark-ups in returned door/frame shop drawings.
- As a note, the revisions also include doors and frames related to a forthcoming separate ASI. Please include the doors and frames in this ASI, to expedite the door/frame procurement. For context, below is a snip of the forthcoming layout adjustment in a future ASI:



Sincerely,



Sean R. Douty, AIA, NCARB, LEED AP  
Project Manager  
Crabtree, Rohrbaugh & Associates - Architects  
P: 347.459.8415  
E: sdouty@cra-architects.com

Attachments:

SPECIFICATION 087100 (Hardware Sets Only)

DRAWING A6.5

DRAWING A6.6

DRAWING A6.8

DRAWING A6.8

DRAWING E6.1

DRAWING E8.1

DRAWING E8.2

## Brian Kilgus

---

**From:** bmccarty@dejazzd.com  
**Sent:** Wednesday, July 17, 2024 7:58 AM  
**To:** Sean R. Douty; 'Dan Shaffer'; geckard@agmauro-hbg.com  
**Cc:** 'Bradly Reist'; 'Leland Leahy'; Brian Kilgus; Scott M. Cousin  
**Subject:** RE: NL MS/HS - ASI #17 Electrified door access control - potential reduction in scope

THIS EMAIL IS FROM SOMEONE OUTSIDE OF CRA ARCHITECTS.  
DO NOT CLICK ON LINKS OR OPEN ATTACHMENTS UNLESS YOU ARE 100% CERTAIN OF THE ORIGIN AND CONTENT.

All,  
Sage's credit based on this potential revision to ASI #17 is \$12,618.00 credit. Therefore, a total credit with this potential change would be \$35,018.00.

Thank you,

Kyle H McCarty  
McCarty & Son, Inc.  
President  
1161 Steinmetz Road  
Ephrata, PA 17522  
(717) 626-9580  
bmccarty@dejazzd.com

**From:** bmccarty@dejazzd.com <bmccarty@dejazzd.com>  
**Sent:** Friday, July 12, 2024 8:27 AM  
**To:** 'Sean R. Douty' <sdouty@cra-architects.com>; 'Dan Shaffer' <Dan.Shaffer@eciConstruction.us>; 'geckard@agmauro-hbg.com' <geckard@agmauro-hbg.com>  
**Cc:** 'Bradly Reist' <breist@norleb.k12.pa.us>; 'Leland Leahy' <lleahy@fidevia.com>; 'Brian Kilgus' <bkilgus@cra-architects.com>; 'Scott M. Cousin' <scousin@cra-architects.com>  
**Subject:** RE: NL MS/HS - ASI #17 Electrified door access control - potential reduction in scope

All,

The credit based on the cabling and some rough ins that have not been completed to date would be \$22,400.00. That would be for our end, I do not know what Sage's number will be until I get it.  
Thank you,

Kyle H McCarty  
McCarty & Son, Inc.  
President  
1161 Steinmetz Road  
Ephrata, PA 17522  
(717) 626-9580  
bmccarty@dejazzd.com

**From:** Sean R. Douty <[sdouty@cra-architects.com](mailto:sdouty@cra-architects.com)>

**Sent:** Thursday, July 11, 2024 1:44 PM

**To:** Dan Shaffer <[Dan.Shaffer@eciConstruction.us](mailto:Dan.Shaffer@eciConstruction.us)>; Brian McCarty <[bmccarty@dejazzd.com](mailto:bmccarty@dejazzd.com)>; [geckard@agmauro-hbg.com](mailto:geckard@agmauro-hbg.com)

**Cc:** Bradly Reist <[breist@norleb.k12.pa.us](mailto:breist@norleb.k12.pa.us)>; Leland Leahy <[lleahy@fidevia.com](mailto:lleahy@fidevia.com)>; Brian Kilgus <[bkilgus@cra-architects.com](mailto:bkilgus@cra-architects.com)>; Scott M. Cousin <[scousin@cra-architects.com](mailto:scousin@cra-architects.com)>

**Subject:** NL MS/HS - ASI #17 Electrified door access control - potential reduction in scope

Good afternoon all,

In light of the costs associated with ASI #17, we would like to revisit some of the doors called for electrified access control and make them key access only. Attached are the security drawings with the doors indicated that could have the electrified access control eliminated. Additionally, below is a specific list of each door number. Please let us know how the cost to ASI #17 would change if these are changed. We do acknowledge that some of these doors may already have had work done in preparation of electrified access control and it may be too late to change. Let us know if that is the case and for which doors.

- A160
- A126
- B126
- D104
- D105
- D127
- D145
- D149
- D151
- D185
- E103
- E110
- E115A
- F104A
- F104D
- F109A
- F109B
- F132A
- F132B
- F138
- F139A
- F139B
- G113
- G125
- H105

Thank you,

Sean



**Sean R. Douty, AIA,  
NCARB, LEED® AP**  
Project Manager

p: 717.458.0265  
c: 347.459.8415

**Crabtree, Rohrbaugh & Associates  
Architects**


[www.cra-architects.com](http://www.cra-architects.com)





**MCCARTY & SON  
INC.**

*"Quality and Pride in Workmanship"*



Electrical Contractors  
Commercial & Industrial

1161 Steinmetz Road  
Ephrata, PA 17522

(717) 626-9580

(717) 721-7680

bmccarty@dejazzd.com

COR 61-R

Northern Lebanon MS HS Project

Price breakout of ASI #17 in the following categories below:

~~Sage Equipment and Devices:~~

~~\$57,609.37~~

~~Rough In for Door Frames & Devices:~~

~~\$35,022.77~~

~~Installation of Cable and Device:~~

~~\$83,570.10~~

*TO BE REVISED  
TO include  
\$ 35K credit*

- New Construction
- Renovations
- Fire Alarm System Installation
- Security System Installation
- Sound System Installation
- Data Networking
- Fiber Optics
- Power Distribution
- Control Wiring
- Phone and Cable Wiring
- Outdoor Lighting
- Distribution 13KV
- Bucket Truck Service
- Design - Build
- Plant Maintenance

Thank you,

Kyle H McCarty



# PROPOSAL



## McCARTY & SON INC.

"Quality and Pride in Workmanship"



ELECTRICAL CONTRACTORS  
Commercial & Industrial

1161 Steinmetz Road  
Ephrata, PA 17522

(717) 626-9580

(717) 721-7680

Email: [bmccarty@dejazzd.com](mailto:bmccarty@dejazzd.com)

No. 8733

### COR EC-61

|   |  |                      |
|---|--|----------------------|
| PROPOSAL SUBMITTED TO<br>Northern Lebanon School District | PHONE  | DATE<br>June 5, 2024 |
| STREET<br>345 School Drive                                | PROJECT NAME<br>ASI #17 Door Access and Door Hardware  |                      |
| CITY, STATE and ZIP CODE<br>Fredericksburg, PA 17026      | PROJECT LOCATION<br>Northern Lebanon MS and HS Project |                      |
| ARCHITECT   | ATTENTION<br>Attn: Bradly Reist                        |                      |

We hereby submit specifications and estimates for.

Price quotation for ASI #17 Door Access and Door Hardware. I do not know if this ASI #17 includes Brad Reist's email comments dated May 15, 2024. If the ASI #17 does, then our price includes those comments, if it does not, the email will need to be addressed at a later date.

Add unit cost EC9 quantity of (2) for fire alarm devices.

Revise COR with Phase 1 work submitted as a separate change order from the remainder of the ASI #17 scope.

See attached comments on BOM.

A. Nolt - MEC  
7/2/2024

*TO BE REVISED & BROKEN DOWN*

- SAGE EQ
- R.I.
- *D. Nolt*

Price Quotation:

~~176,202.12~~

Thank you for giving us the opportunity to supply you with a quote for this work.

**We Propose** hereby to furnish material and labor – complete in accordance with above specifications, for the sum of:

One Hundred, Seventy-Six Thousand, Two Hundred, Two and 12/100

dollars (\$ 176,202.12 )

Payment to be made as follows

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from these specifications involving extra costs will be executed only upon written orders and will require an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

### Acceptance of Proposal

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: \_\_\_\_\_

Authorized Signature

Note: This proposal may be withdrawn by us if not accepted within 15 days

Signature: \_\_\_\_\_



**MCCARTY & SON  
INC.**

*"Quality and Pride in Workmanship"*



**Electrical Contractors  
Commercial & Industrial**

1161 Steinmetz Road  
Ephrata, PA 17522

(717) 626-9580  
(717) 721-7680  
bmccarty@dejazzd.com

June 5, 2024

Northern Lebanon School District  
345 School Drive  
Fredericksburg, PA 17026

RE: Northern Lebanon Middle School / High School Project  
Proposal 8733 breakdown

To Whom It May Concern,

- New Construction
- Renovations
- Fire Alarm System Installation
- Security System Installation
- Sound System Installation
- Data Networking
- Fiber Optics
- Power Distribution
- Control Wiring
- Phone and Cable Wiring
- Outdoor Lighting
- Distribution 13KV
- Bucket Truck Service
- Design - Build
- Plant Maintenance

Below is a breakdown for ASI #17 door access and door hardware. I do not know if this ASI #17 includes Brad Reist's email comments dated May 15, 2024. If the ASI #17 does, then our price includes those comments, if it does not, the email will need to be addressed at a later date:

Material:

Drawing E8.1:

Deleted Devices: The below are a wash to added devices. Lot breakdowns are reflected at end of quote:

- |     |                        |
|-----|------------------------|
| 5   | Card Access            |
| 5   | Door Contact           |
| 3   | DHP Door Hardware      |
| Lot | Wire for Door Hardware |
| Lot | Hanger and Supports    |


Added Devices:

- |                             |                             |
|-----------------------------|-----------------------------|
| 19 - 5(above)               | Card Access Rough In        |
| 19 <del>20</del> - 5(above) | Door Contact Rough In       |
| 18 <del>19</del> - 3(above) | DHP Door Hardware Rough In  |
| Lot - Lot (above)           | Wire for Door Hardware      |
| Lot - Lot (above)           | Hanger and Supports         |
| 3 <del>2</del>              | Master Station              |
| 1                           | Door Contact                |
| 1                           | Door Release                |
| 1                           | Master Station Relocated    |
| 2                           | Remote Door Release Note 13 |



**McCARTY & SON  
INC.**

*"Quality and Pride in Workmanship"*



**Electrical Contractors  
Commercial & Industrial**

1161 Steinmetz Road  
Ephrata, PA 17522

(717) 626-9580  
(717) 721-7680  
bmccarty@dejazzd.com

Lot Wire for AI-Phone  
Lot Hangers and Supports  
Lot 3/4" Raceway Conduit

Drawing E8.2:  
Added Devices:

|                                  |     |                            |
|----------------------------------|-----|----------------------------|
|                                  | 14  | Card Access Rough In       |
|                                  | 18  | Door Contact Rough In      |
|                                  | 14  | DHP Door Hardware Rough In |
|                                  | Lot | Wire for Door Hardware     |
| • New Construction               | Lot | Hangers and Supports       |
| • Renovations                    | 1   | Master Station             |
| • Fire Alarm System Installation | Lot | Wire for AI-Phone          |
| • Security System Installation   | Lot | Hangers and Supports       |
| • Sound System Installation      | 12  | Pipe Sleeves               |

Drawing E8.1 Wire (breakout for 'Lot' line items):

|                          |        |                      |
|--------------------------|--------|----------------------|
| • Data Networking        |        |                      |
| • Fiber Optics           | 1,790' | C2 WP 25241BGY       |
| • Power Distribution     | 1,010' | C7 WP 25270BGY       |
| • Control Wiring         | 7,180' | C9 WP AC251822BYE    |
| • Phone and Cable Wiring | 7,180' | S7 WP 25224BGY       |
| • Outdoor Lighting       | 1,010' | S11 WP 25221BGY      |
| • Distribution 13KV      | 590'   | CAT 6 Yellow         |
| • Bucket Truck Service   | 250    | Hangers and Supports |
| • Design - Build         | 3      | Pulling Line         |
| • Plant Maintenance      |        |                      |

Drawing E8.2 Wire (breakout for 'Lot' line items):

|                     |        |                                |
|---------------------|--------|--------------------------------|
| • Design - Build    | 1,350' | C2 WP 25241BGY                 |
| • Plant Maintenance | 5,780' | C7 WP 25270BGY                 |
|                     | 5,780' | C9 WP AC251822BYE              |
|                     | 1,680' | S11 WP 25221BGY                |
|                     | 95     | Hangers and Supports           |
|                     | 800'   | 3/4" EMT Conduit               |
|                     | 20     | 3/4" EMT Connectors            |
|                     | 100    | 3/4" EMT Coupling              |
|                     | 10     | 4 Square Junction Box W/ Cover |



MCCARTY & SON  
INC.  
"Quality and Pride in Workmanship"



Electrical Contractors  
Commercial & Industrial

1161 Steinmetz Road  
Ephrata, PA 17522

(717) 626-9580  
(717) 721-7680  
bmccarty@dejazzd.com

Lot

Hangers and Supports

Material: 83,878.62  
Overhead & Profit: 12,581.80  
Labor (783.5 hrs.): 75,310.02  
Bid Bond: 4,431.68

Price quotation: 176,202.12

Add unit cost EC9 quantity of (2) for fire alarm devices.

- New Construction
- Renovations
- Fire Alarm System Installation
- Security System Installation
- Sound System Installation
- Data Networking
- Fiber Optics
- Power Distribution
- Control Wiring
- Phone and Cable Wiring
- Outdoor Lighting
- Distribution 13KV
- Bucket Truck Service
- Design - Build
- Plant Maintenance

Sincerely,

Kyle H. McCarty