
Contractor: McCarty and Sons Project : Northern Lebanon Fieldhouse

Address: 1161 Steinmetz Road Address: & Athletic Improvments

Address: 0

City, State, ZIP: Ephrata, PA 17522 Change Order No: 5

Date: 6/27/2022

Architect's Project No: 3447

The contract is changed as follows: Contract Type: Electrical

Add 7,878.58$            Notice to Proceed Date: 12/28/2021

Deduct  

Additional Documentation Attached

This Change Order is not valid until signed by the Owner, Architect, and Contractor.

Original Contract Amount 1,188,234.00$                

Net Change by previous Change Orders (24,445.90)$                    

Contract Amount prior to this Change Order 1,163,788.10$                

Net Change by this Change Order 7,878.58$                        

Contract Amount after this Change Order 1,171,666.68$                

Contract Time adjustment as a result of this Change Order 0 Days

Date of Substantial Completion as of this Change Order

Architect Contractor Owner

Crabtree Rohrbaugh & Assoc. McCarty and Sons Northern Lebanon SD

401 East Winding Hill Road 1161 Steinmetz Road 345 School Drive

Third Floor 0 0

Mechanicsburg, PA  17055 Ephrata, PA 17522 Fredericksburg PA 17026

By: ___________________ By: __________________ By: _________________

Date: _________________ Date: ________________ Date: _______________

Add $7,878.58 - To provide circuit repair/relocation to the home side sports field lighting that is in conflict with the 

new bleacher foundations.  A new raceway to a point of connection to the existing raceway. See the attached 

McCarty COR #EC-07 (#8367) dated June 23, 2022.
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