



**Crabtree, Rohrbaugh & Associates - Architects**

401 East Winding Hill Road  
 Mechanicsburg, PA 17055  
 Maryland • Pennsylvania • Virginia • West Virginia

**Contractor:** Jay R Reynolds  
**Address:** 1 Brooks Avenue  
**Address:** PO Box 326  
**City, State, ZIP:** Willow Street, PA 17584

**Project :** Northern Lebanon SD  
**Address:** New Elementary School

**Change Order No:** 1  
**Date:** 2/22/2022

**Architect's Project No:** 3446

**The contract is changed as follows:**

Add	\$	-
Deduct		

**Contract Type:** Plumbing  
**Notice to Proceed Date:** 8/31/2021

This is a no-cost 10 calendar day time extension to align with the General Contractors previously approved change order for a time extension as a result of unsuitable soils remediation.

Additional Documentation Attached

***This Change Order is not valid until signed by the Owner, Architect, and Contractor.***

Original Contract Amount	\$	3,069,800.00
Net Change by previous Change Orders	\$	-
Contract Amount prior to this Change Order	\$	3,069,800.00
Net Change by this Change Order	\$	-
Contract Amount after this Change Order	\$	3,069,800.00

Contract Time adjustment as a result of this Change Order **10 Days**  
 Date of Substantial Completion as of this Change Order **7/10/2023**

**Architect**  
 Crabtree Rohrbaugh & Assoc.  
 401 East Winding Hill Road  
 Third Floor  
 Mechanicsburg, PA 17055

**Contractor**  
 Jay R Reynolds  
 1 Brooks Avenue  
 PO Box 326  
 Willow Street, PA 17584

**Owner**  
 Northern Lebanon School District  
 345 School Drive  
 Fredericksburg, PA 17026

By: \_\_\_\_\_

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_